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PSAP Request Phase | Project Actual Phasg L RequestDate m Phase 1l Solution Deployment Status
Phase | Solution  Phase Il
Phase Il
Phase I: Convert CAS to NCAS August, 2001. Phase I
Charlottesville Albemarle County March, 1999 Complete CAS 4/1/2001 Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
County is waiting to complete Wireline E-911 implementation by
September 2001, will look to deploy wireless 30 days out. We
have delivered cell site information County will reply with
Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [addresses by end of June.
February, Phase I: Convert CAS to NCAS August, 2001. Phase I
Chesterfield Police Department June, 2001 Complete NCAS 2001 Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
City of Chesapeake Police Phase I: Convert CAS to NCAS August, 2001. Phase I
Department June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
Phase I: Convert CAS to NCAS August, 2001. Phase I
City of Hampton 911 June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
City of Newport News Phase I: Convert CAS to NCAS August, 2001. Phase II:
Communications Center June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
City of Portsmouth Communications Phase I: Convert CAS to NCAS August, 2001. Phase II:
Center June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
City of Richmond Emergency Phase I: Convert CAS to NCAS August, 2001. Phase I
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Developing plan with Xypoint for testing by October 1, 2001
Phase I: Convert CAS to NCAS August, 2001. Phase I
City of Suffolk Police Department  [February, 2001 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [Toy Cell Testing by 6/22/01, Deploy by 6/29/01.
Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS [Will convert CAS to NCAS August, 2001.
Toy Cell Testing by 6/22/01, Deploy by 6/29/01. PSAP requests
Frederick County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS |[delay
Hanover County 911 November, 2000 |August, 2001 |NCAS None Pending |NCAS Network Assisted GPS
Will convert CAS solution to NCAS once the Rockwell switch has
Harrisonburg/Rockingham County [June, 1999 Complete CAS None N/A NCAS Network Assisted GPS [been replaced and rehoned to other Verizon facilities.
Phase I: Convert CAS to NCAS August, 2001. Phase I
Henrico County Police Department [June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Developing plan with Xypoint for testing by October 1, 2001
Isle of Wight County Sheriff's Office |November, 2000  [August 2001 [NCAS None Pending |NCAS Network Assisted GPS |Will order trunks to Amelia
James City 911 Dispatch November, 2000  |July, 2001 NCAS Pending |NCAS Network Assisted GPS |Maps and oruting to PSAP for approval.
Lexington/Rockbridge County March, 2000 Pending CAS None N/A NCAS Network Assisted GPS [Toy Cell testing by 6/15/01, Deploy by 6/22/01




PSAP Equipment not installed. Trunks have been installed and
Site information send to the PSAP for addressing. Can deploy

Louisa County Sheriff's Department [February, 2001 Pending NCAS None Pending [NCAS Network Assisted GPS |within three weeks of notice from PSAP.
Lynchburg City September, 1999 [Complete CAS None N/A NCAS Network Assisted GPS [Will convert CAS to NCAS August, 2001.
Martinsville/Henry County October, 1999 Pending CAS None N/A NCAS Network Assisted GPS [Toy Cell testing by 6/15/01, Deploy by 6/22/01

Phase I: Convert CAS to NCAS August, 2001. Phase II:
Norfolk 911 Executive Department |June, 1999 Complete NCAS April, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
Orange County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [Toy Cell Testing by 6/22/01, Deploy by 6/29/01.
Pittsylvania County May, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [Toy Cell Testing Completed, deployment by 6/13/01.

Phase I: Convert CAS to NCAS August, 2001. Phase II:
Powhatan County Sheriff's Office  |June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001

RF data to NCAS provider, NCAS provider will review routing.
Roanoke City December, 2000  |Augusta, 2001 |[NCAS None Pending [NCAS Network Assisted GPS |Trunks order to be delivered 6./30/01

RF data to NCAS provider, NCAS provider will review routing.
Roanoke County December, 2000  |Augusta, 2001 |[NCAS None Pending [NCAS Network Assisted GPS |Trunks order to be delivered 6./30/01

RF data to NCAS provider, NCAS provider will review routing.
Salem City Police Department November, 2000  |Augusta, 2001 |[NCAS None Pending [NCAS Network Assisted GPS |Trunks order to be delivered 6./30/01

Trunks in place, sites addressed and delviered to Local Exchange

and 911 data base provider. Shenandoah Telephone has notified

us they are pursuing another Wireless E-911 solution and will
Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS |notify us when we can begin testing.

Phase I: Convert CAS to NCAS August, 2001. Phase II:
Virginia Beach Communications June, 1999 Complete NCAS March, 2001 [Pending |NCAS Network Assisted GPS [Developing plan with Xypoint for testing by October 1, 2001
Williamsburg Police Department December, 2000  |July, 2001 NCAS Pending |NCAS Network Assisted GPS
Winchester City July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [Toy Cell Testing by 6/22/01, Deploy by 6/29/01.

Phase I: Convert CAS to NCAS August, 2001. Phase II:
York County Communications June, 1999 Complete NCAS March, 2001 [Pending |NCAS Network Assisted GPS [Developing plan with Xypoint for testing by October 1, 2001




